
PROJECT : PROPOSED INTERIOR RENOVATION AND FIT-OUT OF BAKERY CAFÉ

DAILY SCHEDULE GANTT CHART

1wk 2wk 3wk 4wk 5wk 6wk 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42

PRE-COSTRUCTION REQUIREMENTS

Design and Construction Plans

Processing of Permits

Off-site Fabrication of Items with Laminated Boards

Clearing and Turn-over of Site by Lumishka Corp.

CONSTRUCTION AND INSTALLATION

Demolition Works*

Concrete Slabbing for Flooring*

Electrical Roughing-ins 

Plumbing Works

Tile Works- Toilet and Wall Tiles

Aircon Installation/Cleaning

Ceiling Enclosure

Painting Works

Installation of Lighting Fixtures & C.O.

CCTV Installation, Smoke Detector

Toilet Fixture Installation

Installation Counter, Bench, Aircon Housing

Installation of Glass, Perforated Sliding

Installation of Signages

Delivery and Installation of Items by Lumischka Corp.

Punchlisting 

Rectification and Cleaning

Site Turn-over or Initial Turn-over*

*Dates may change accordingly

Construction and Progress of Works may be affected due to the release of permits; holidays; and force majeure events.

PREPARED BY KINGSROCK CONSTRUCTION

CARLO RAYMUND CREDO

PROJECT-IN CHARGE

WEEK 5 WEEK 6 WEEK 7

OCT 19-OCT 24, 2026 OCT 26- OCT 31, 2026

WEEK 1 WEEK 2 WEEK 3 WEEK 4

LOCATION : 113 RBCC BUILDING, ROXAS BLVD., BACLARAN, PARANAQUE CITY

CLIENT: LUMISCHKA CORPORATION

DAILY SCHEDULE

SCOPE OF WORK
AUG 03-SEPT 14, 2026 SEPT 14-SEPT 19, 2026 SEPT 21-SEPT 26, 2026 SEPT 28-OCT 03, 2026 OCT 05-OCT 10, 2026 OCT 12-OCT 17, 2026


